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TO: Mayor and City Council, City of Taylor

FROM: Casey Sledge, P.E., AICP, CFM - Sledge Engineering, LLC

SUBJECT: November 2009 Monthly CIP Report – 11/24/09

The following report is intended to give an update of ongoing CIP Projects. If more
information is needed, please contact me anytime.

High Plane #1 – Elevated Tanks
Designer: Freese & Nichols, Inc Contractor: Landmark Structures
Key Dates: 12/9/09 Substantial Completion Construction Budget: $4,183,477

The West Elevated tank site work continues. The fence corners have been located
on the site.

The Murphy Elevated steel bowl interior has not yet been repainted by Landmark.
We took test samples to confirm our position on the paint. The test results have not
been received. The yard piping and site work continue- fence corners have been
adjusted and located on site.

It does not appear we will be substantial on December 9; Landmark will be requesting
additional days for weather. They will be granted several days due to the recent rains.
The Murphy interior coating tests have also caused delays.

The Ford Ground Storage Tank work is substantially complete. Site work and
fencing work remain. The tank is operational.
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Taylor Regional Park & Sports Complex
Designer: BWM Group Contractor: Gallagher Construction
Key Dates: Grand Opening 11/14/09 Construction Estimate: $8,000,000

 Soft opening occurred 11/14/09
 Punchlist work continues – all minor items to date
 We have received a preliminary Accessibility inspection; all looks well except for

the possibility of needing handrails in the ballfield seating areas. No handrails
were on the plans. We are currently determining if this will apply to the project.
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Dickey Street Drainage Ph III
Designer: Halff Associates Contractor: Smith Contracting
Key Dates: Notice to Proceed 4/13/09 Budget: $382,545

 Smith Contracting has substantially completed the project
 Due to 2nd Street Drainage bids coming in under budget, we anticipate not

using this contract to add inlets along Sturgis. Once 2nd Street Drainage is
awarded, we will close out this contract.

High Plane #2 – Ground Tank & Pump Station
Designer: Freese & Nichols, Inc Contractor: Gallagher Construction
Key Dates: Council CMR selection – 7/9/09 Construction GMP: $3,376,521

 Council Awarded the Guaranteed Maximum Price (GMP) on 9/3/09.
 Site electrical work continues
 Excavation for the Ground Storage Tank is underway
 Yard piping is underway

High Plane #3 – Water Mains
Designer: Freese & Nichols, Inc Contractor:
Key Dates: Construction Estimate: $3,520,000

The Water Mains portion of the High Plane Improvements consist of 24” mains to
connect the new Pump Station to the new West Elevated Tank, Pressure Reducing
Valves to separate the high and low planes, and the Old Granger Road 20” main.
 Water Main design plans continue to be prepared by Freese & Nichols.
 Surveying data has been updated by BTS and forwarded to Freese for final

design

Safe Routes to School Sidewalks
Designer: KSA Engineering Contractor: Muniz Concrete
Key Dates: 10/8/09 – Council Bid Award Construction Budget: $352,000

 TxDOT approved the bid award in late November
 We are scheduling a Pre-Construction with Muniz
 Groundbreaking is expected in December
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Sloan Street
Designer: P,B,S, & J Contractor:
Key Dates: 2010 Start Construction Estimate: $2,000,000

 New water and wastewater mains in 2nd Street (currently under design) will
affect Sloan Street construction. Due to these utilities and funding, Sloan Street
should be considered for bidding after 2nd Street.

2nd Street Paving & Drainage
Designer: Halff Associates Contractor:
Key Dates: Easement Acquisitions Construction Estimate: $14,200,000

 Drainage Plans are 100% designed and Paving Plans are 95% designed.
 Easement acquisition is currently underway by the City.
 The Drainage Project bid opening on 11/19/09 resulted in a low bid from Austin

Engineering at $3.7M which includes the box culvert along Sturgis St which
would complete the Dickey St Drainage work. This is $600,000 under the
projection in our Agreement with the County, which assumed we could not
afford the Sturgis culvert. We have requested the County award the full bid
plus the Sturgis alternate.

 The Paving Project is scheduled for bid opening in January 2010
 We are scheduling a public meeting in December

Southwest 24” Water Main
Designer: Sledge Engineering Contractor:
Key Dates: Finish design this fall Construction Estimate: $1,600,000

 Surveying is complete
 Design work continues

Mallard / Holly Springs Drainage
Designer: Sledge Engineering Contractor:
Key Dates: Finish design this fall Construction Estimate:

 Survey work for Mallard is complete
 Drainage modeling complete
 Mallard Culvert design is substantially complete

EWCHEC Update
 Final plans have been submitted for City permitting
 KSA Engineers continues to design the modified wastewater force main to Rio

Grande Street.


